Category	Activities	Information	PJ	Time	
Operational activity	Stakeholder Vision Workshop - Stage One	Host: UM (UMPO team goes to Malang)	(UM and UMPO team)	Gantt Chart	
Operational activity	Participatory Needs Analysis Workshop (workshops with disabled students) - Stage One	Session at UM, session at UMPO	(UM and UMPO team)	Gantt Chart	
Operational activity	Playful Design Thinking Sessions (4 sessions) - Stage Two	2 sessions at UM, 2 sessions at UMPO	(UM and UMPO team)	Gantt Chart	
Operational activity	Volunteering Programme - Stage Two	1 session at UM, 1 session at UMPO and Rumah Harapan Mulya	(UM and UMPO team)	Gantt Chart	
Operational activity	Mentorship Programme meeting - Stage Two	Host: UM (UMPO team goes to Malang)	(UM and UMPO team)	Gantt Chart	
Operational activity	Advocacy Campaigns - Stage Two	UM and UMPO	(UM and UMPO team)	Gantt Chart	
Operational activity	Skill-Building Workshop (aimed at students) - Stage Three	UM and UMPO	(UM and UMPO team)	Gantt Chart	
Operational activity	Inclusive Event Planning - Stage Three	Host: UM (UMPO team to Malang)	(UM and UMPO team)	Gantt Chart	
Operational activity	Capacity Building (for staff) - Stage Three	Session at UM, session at UMPO	(UM and UMPO team)	Gantt Chart	
Operational activity	Celebratory Event - Stage Three	Host: UM (UMPO team to Malang)	(UM and UMPO team)	Gantt Chart	
Operational activity	Conference	(UM and UMPO team)	Fikri, Aldo, Fadhli, Aldy	Tentative	
Operational activity	Travel for Indonesia team members for travel between Malang and Ponorogo	(UM and UMPO team)	(UM and UMPO team)	Tentative	
Operational activity	Translation and proofreading for Policy document and Open Access publication	(UM and UMPO team)	Beta, Mutia	Tentative	
Operational activity	Website, multimedia and technology (reogify.id and its development)	(UM and UMPO team)	Jupenny, Depi, Mutia	Tentative	
Operational activity	Article	(UM and UMPO team)	Fadhli, Aldy, Laila, Mutia, Irvan	Start in March	
Operational activity	Policy document production	(UM and UMPO team)	Fadhli, Aldy, Fikri, Irvan	Tentative	
Access and inclusion	Interpreters for disabled participants	(UM and UMPO team)	Mutia, Laila	Tentative	
Other	Ambassador/Vollunter Coordinator	(UM and UMPO team)	Andini	Tentative	

UM TeamFadhli
UMPO Team
Aldy

Fadhli Aldy
Fikri Aldo
Irvan Jupenny
Mutia Depi
Laila Beta (UNS)

Asisten Mahasiswa Asisten Mahasiswa

Gantt Chart Playful Co-Creation: Building the Indonesia Higher Education Disability Union (I-HEDU)

	Month											
Activity	1	2	3	4	5	6	7	8	9	10	11	12
Stakeholder vision												
Workshop												
Participatory needs analysis												
workshops (workshops with												
disabled students)												
Playful Design Thinking												
Sessions												
Volunteer programme												
Mentorship Programme												
Advocacy Campaigns												
Skill-Building Workshop												
(students)												
Inclusive Event Planning												
Capacity Building (staff)												
Celebratory Events												
Dissemination of project												
findings following data												
analysis												